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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 871 Date: 17-Jul-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 408

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam . They started at 7:00
AM.

Richard , Lonny , & Mathew had to work on the ring beams preparations for the East & South tower
shafts . Crews had to set more planks on the platform on the East & South shafts , set the chain falls , &
yoyos . They started at 7:30 AM. Crews were done at 2:00 PM.

In addition to that , crews continued to work on the shims for the West tower shaft , North cell , & North
tower shaft . Crews had to drill the holes & label the shims , & the brackets . They started at 2:15 PM.
Crews were done at 5;00 PM. They left at 5:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on CCO # 289 . Crews had to clean the
top of the footing box & work with Certified Coating crews . They started at 7:00
AM.

Luke P , David , & Luke H had to clean & vacuum the top plate on the footing box . They had to
prepare their tools , reroute the power line . They were done at 7:15 AM. crews started to clean at 7:20
AM.

In addition to that , crews had to clean the top of the pile sleeves , chip the concrete on the top of the
plate . Luke P & David had to stop at 8:30 AM. to work with Certified Coating crews . Luke H was done at
12:00 M.

In the afternoon , he joined Luke & David rigging the painters equipments to the end of the shift .

Luke & David had to work on miscellaneous activities with Certified Coating crews to the end of the shift
. They started at 8:40 AM. Crews had to mobilize the painters equipments & materials from the hauling
barge to the main barge they were done at 10:00 AM.

At 10:10 AM. Certified Coating materials & equipments were delivered to the site . Crews had to unload
the barge & set the equipments , hoses , pressure wash pump , blaster , water tanks , vacuum hoses ,
sand blasting grids , & set them on the crane barge . They started at 10:30 AM. Crews had to stand by for
the painters instructions to fly & set their equipments where is needed . They were done at 3:15 PM. Crews
had to wrap up their tools , equipments , & pull the boat out of the water . They left at 3:30 PM.

David had to operate the American crane , Jon had to work with all crews .
( For CCO 289 . For All Employees 8.0 Regular Hours . % CCO Work 100 % for the 8.0 Hours , Or

80% of the 10 Hour shift . )

Certified Coating crews came to the site at 8:15 AM. Ricardo , Ignacio , & Marco had to set
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containment on the East & South sides of the footing . Crews had to set 30 meters containment on the 5th
dowels & wrap the tarp around the hand rails on the platform . They started at 8:30 AM. Crews were done
at 10:00 AM.

After that , crews had to prepare to pressure wash the bars , top plate , & steel elements . They were
done at 12:00 PM.

In the afternoon , crews started to pressure wash at 12:40 PM. They were done at 1:40 PM. They had to
dewater the containment . They were done at 2:15 PM.

Then , crews had to prepare to set the new containment on the North side & half the East side , work
with the blasting crews on their containment . They were done at 5:00 PM.

Manuel , Justin , & Hector came to the site at 12:45 PM. Crews had to prepare their tools , equipments ,
air hoses , & blasting hoses for later work . Crews had to change all the fittings on the hoses , connect &
run the hoses to the East side , & work on the containment . They started at 1:00 PM. crews were done at
5:00 PM.

( For CCO # 289 . For Ricardo , Marco , & Ignacio 8.0 Regular Hours & 2.0 Hours Over time )
For . Manuel , Justin , & Hector 3.0 Regular Hours & 2.0 Hours Over Time )

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0400562

0.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

8.00

*E0390562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0380562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0370562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM LUKE PAULKPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

JNM DAVID SELPAPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

CERTIFIED COATINGS COMPANY

Labor
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

WATER JET

0.00

0907-10175

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM HECTOR GUITTEREZPainter 3.00 2.00 0.00 5.00

JNM JUSTIN VALDEZPainter 3.00 2.00 0.00 5.00

JNM MANNY BERRIOS-BAQEDANOPainter 3.00 2.00 0.00 5.00

JNM RICARDO PASSILAPainter 8.00 2.00 0.00 10.00

JNM MARCO ORDONAPainter 8.00 2.00 0.00 10.00

JNM IGNACIO HERNENDEZPainter 8.00 2.00 0.00 10.00
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